

CareerPilot AI

Phase 31.1 implementation evidence

AUTOMATED GATE PASS

Human desktop/mobile review and owner approval remain intentionally pending. This evidence report supplements the locked roadmap and does not change later-phase scope.

Build date	22 September 2026, Asia/Calcutta
Latest automated run	2026-09-21 23:51:23 UTC
Evidence log	docs/evidence/31.1/20260921T235123Z/phase-gate.log
Workspace	/home/user/careerpilot

1. What was delivered

A working Phase 31.1 foundation was built as a pnpm/Turborepo monorepo with a responsive Next.js web shell, FastAPI API shell, shared TypeScript contracts, a starter UI primitive, reproducible lockfile, CI workflow, security boundaries and timestamped evidence.

Area	Delivered foundation
Web	Next.js App Router homepage, responsive design tokens, loading/error/not-found states, local health route and same-origin backend rewrite.
API	FastAPI liveness, versioned health, readiness and safe configuration routes with explicit CORS.
Configuration	Validated environment names and origins; Supabase/AI provider status only; no secret values returned to clients.
Testing	Vitest unit test, API tests, Ruff, Playwright desktop/mobile smoke test and E2E TypeScript typecheck.
CI/security	Frozen-lockfile install, web/API checks, Playwright, Gitleaks and pull-request dependency review configuration.

2. Automated gate results

Check	Result
pnpm frozen-lockfile install	PASS — lockfile up to date; unrs-resolver build policy explicit
Web lint	PASS — ESLint and package checks
Web and E2E typecheck	PASS — shared-types, UI, web and E2E TypeScript
Web unit test	PASS — 1 test
Production build	PASS — Next.js optimized build
Playwright smoke	PASS — Chromium desktop and Pixel 5 mobile profiles, 2 tests
API quality	PASS — Ruff and 6 Pytest tests

3. Live endpoint verification

During the local real-time check, the API and web services were started on 0.0.0.0 and queried through loopback. The browser-facing route remains relative and is rewritten by Next.js; browser code does not call localhost directly.

Endpoint	Observed result
API GET /health	200; careerpilot-api; status ok; development
API GET /api/v1/health	200; versioned health contract
API GET /ready	200; ready; configuration ok; external dependencies not_required
API GET /api/v1/configuration	200; status-only metadata; Supabase and AI gateway not_configured
Web GET /api/health	200; careerpilot-web; status ok
Web GET /api/backend/health	200; FastAPI health contract through same-origin rewrite
Web GET /api/backend/ready	200; API readiness through same-origin rewrite

4. Scope and security boundary

This phase intentionally contains no authentication, passkeys/MFA, real Supabase credentials, personal user data, resume uploads, production AI inference, billing, job scraping, automatic applications or production deployment. Those capabilities remain locked to later roadmap phases.

The safe configuration endpoint reports only states and counts. It does not return Supabase URLs, API keys, service-role keys or AI provider credentials. Local examples contain placeholders only.

5. Acceptance decision

Pending owner review. Open the live CareerPilot Website preview, inspect the desktop layout, resize or use the mobile preview, click the roadmap link and use the “Check live connection” control while the API is running. Approve Phase 31.1 only after that human review. Do not start Phase 31.2 before approval.

Authoritative workspace files: README.md, docs/phase-31-1-requirements.md, docs/phase-31-1-completion-report.md, scripts/phase-31-1-gate.sh and the evidence log above.